
Team 4 Dashboard

Date range: June 2 - June 8

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)



Burn-up chart (velocity) - Wednesday



Burn-up chart (velocity) - Friday





Table view of completed tasks on project board (by which username)







Table view of in progress tasks on project board (by which username)




Summary report




06/02/2024 - 06/08/2024






Project



Description



٠	Presentations	04:01:00	5.14%
	Mockup UI	12:30:00	15.98%

Project / Description	Duration	Amount
Back End	04:00:00	USD0.00
Back End	04:00:00	0.00 USD
Documentation	09:01:00	USD0.00
Design Document	03:00:00	0.00 USD
Documentation	02:00:00	0.00 USD
Presentations	04:01:00	0.00 USD
Front End	19:00:00	USD0.00
(Without Description)	02:00:00	0.00 USD
Mockup	04:30:00	0.00 USD
Mockup UI	12:30:00	0.00 USD
Project Meeting	46:11:00	USD0.00
Environment Setup	04:50:00	0.00 USD
Project Meeting	09:00:00	0.00 USD
Design Document	32:21:00	0.00 USD