Team 4 Dashboard

Date range: June 19 - June 21

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)

#	Task	Owner	Status
1	Link staff list to database #174	cmagoke	In Progress
2	Front End Import Page #177	knaychuk	In Progress
3	Create filtering for staff list #175	cmagoke	In Progress
4	Sorting for staff list #189	cmagoke	In Progress
5	Create Chart Controller #202	aaan-gelina	In Progress

#	Task	Owner	Status
1	Course Details for instrcutors #171	Sumer26	To Do
2	Course Details Department head #172	Sumer26	To Do
3	Create add target hours #176	cmagoke	To Do
4	Add role-based access to login #184	aaan-gelina	To Do
5	Side Bar Permissions #181	aaan-gelina	To Do
6	Add all pages to side bar #180	aaan-gelina	To Do
7	Import Page - Convert CSV to JSON #183	knaychuk	To Do
8	Edit/Remove target hours #182	cmagoke	To Do
9	Service Role Management #186	Cleman25	To Do
10	Import Page Modal #191	knaychuk	To Do

Burn-up chart (velocity)

Table view of completed tasks on project board (by which username)

140	⊘ Create staff list component #173	🎌 cmagoke	▾	Done ▾
▾ 141	⊘ Search for staff list #188	🎌 cmagoke	▾	Done ▾

Table view of in progress tasks on project board (by which username)

▾ 1	⊙ Link staff list to database #174	🎌 cmagoke	▾	In Progress ▾
2	⊙ Front End Import Page #177	🟣 knaychuk	▾	In Progress ▾
3	⊙ Create filtering for staff list #175	🎌 cmagoke	▾	In Progress ▾
4	⊙ Sorting for staff list #189	🎌 cmagoke	▾	In Progress ▾
5	⊙ Create Chart Controller #202	🌐 aaan-gelina	▾	In Progress ▾

Summary report

clockify

Total: **46:13:25**   Billable: **00:00:00**   Amount: **USD0.00**

Project

●	Back End	11:24:32	24.68%
●	Documentation	00:46:40	1.68%
●	Front End	07:17:13	15.76%
●	Project Meeting	26:45:00	57.87%

46:13:25

Description

●	Feedback Review	01:30:00	3.25%
●	Feature-Import Performance	11:44:47	25.41%
●	Research Visualization Libraries	02:45:00	5.95%
●	Drone CI	01:00:00	2.16%
●	Feature-Course Details	12:02:26	26.05%
●	Database Corrections	01:00:00	2.16%
●	Droneci	01:00:00	2.16%

46:13:25

● Feature-Staff List	10:10:32	22.01%
● Chart Controller	03:00:00	6.49%
● Communications	00:46:40	1.68%
● Troubleshooting	01:14:00	2.67%

Project / Description	Duration	Amount
Back End	**11:24:32**	**USD0.00**
Feature-Staff List	10:10:32	0.00 USD
Troubleshooting	01:14:00	0.00 USD
Documentation	**00:46:40**	**USD0.00**
Communications	00:46:40	0.00 USD
Front End	**07:17:13**	**USD0.00**
Feature-Import Performance	03:59:47	0.00 USD
Feature-Course Details	03:17:26	0.00 USD
Project Meeting	**26:45:00**	**USD0.00**
Feedback Review	01:30:00	0.00 USD
Research Visualization Libraries	02:45:00	0.00 USD
Drone CI	01:00:00	0.00 USD
Database Corrections	01:00:00	0.00 USD
Feature-Course Details	08:45:00	0.00 USD
Droneci	01:00:00	0.00 USD
Feature-Import Performance	07:45:00	0.00 USD
Chart Controller	03:00:00	0.00 USD