Team 4 Dashboard

Date range: June 26 - June 28

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)

#	Task	Owner	Status
1	Front End Import Page #177	knaychuk	In Progress
2	Create progress bar for dashboard #217	aaan-gelina	In Progress
3	Create add target hours #176	cmagoke	In Progress
4	Edit/Remove target hours #182	cmagoke	In Progress

| #	Task	Owner	Status
1	Course Details for instrcutors #171	Sumer26	To Do
2	Course Details Department head #172	Sumer26	To Do
3	Add role-based access to login #184	aaan-gelina	To Do
4	Side Bar Permissions #181	aaan-gelina	To Do
5	Add all pages to side bar #180	aaan-gelina	To Do
6	Import Page - Convert CSV to JSON #183	knaychuk	To Do
7	Service Role Management #186	Cleman25	To Do

Burn-up chart (velocity)

Table view of completed tasks on project board (by which username)
*Done but haven't merged to development branch yet

1	⊙ Import Page Drag and Drop #187	🧑 knaychuk	In Review
2	⊙ Sorting for staff list #189	🐵 cmagoke	In Review
3	⊙ Link staff list to database #174	🐵 cmagoke	In Review
4	⊙ Create filtering for staff list #175	🐵 cmagoke	In Review
5	⊙ Import Page Modal #191	🧑 knaychuk	In Review
6	⊙ Insert SEI Data Form #214	🧑 knaychuk	In Review
7	⊙ Insert Workday Data Form #215	🧑 knaychuk	In Review

# Table view of in progress tasks on project board (by which username)

1	⊙ Front End Import Page #177	🧑 knaychuk	In Progress
2	⊙ Create progress bar for dashboard #217	🟢 aaan-gelina	In Progress
3	⊙ Create add target hours #176	🐵 cmagoke	In Progress
4	⊙ Edit/Remove target hours #182	🐵 cmagoke	In Progress

Summary report

06/26/2024 - 06/28/2024

Total: **46:37:13**   Billable: **00:00:00**   Amount: **USD0.00**

Project

46:37:13

●	Back End	02:32:36	5.46%
●	Front End	07:37:14	16.35%
●	Project Meeting	36:27:23	78.20%

Description

46:37:13

●	Feature-Import-Data	09:40:00	20.73%
●	Troubleshooting	01:11:19	2.55%
●	Feature-Staff List	11:02:36	23.69%
●	Environment Setup	05:30:00	11.80%
●	Dashboard Visualizations	03:15:00	6.97%
●	Feature-Course Details	15:58:18	34.26%

Project / Description	Duration	Amount
Back End	**02:32:36**	**USD0.00**
Feature-Staff List	02:32:36	0.00 USD
Front End	**07:37:14**	**USD0.00**
Troubleshooting	01:11:19	0.00 USD
Feature-Course Details	06:25:55	0.00 USD
Project Meeting	**36:27:23**	**USD0.00**
Feature-Import-Data	09:40:00	0.00 USD
Feature-Staff List	08:30:00	0.00 USD
Environment Setup	05:30:00	0.00 USD
Dashboard Visualizations	03:15:00	0.00 USD
Feature-Course Details	09:32:23	0.00 USD