Team 4 Dashboard

Date range: June 2 - June 8

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)

| 1 | ⊙ Design video #43 | | 🌐 aaan-gelina, Clema... ▾ | To Do | ▾ |

Burn-up chart (velocity)

Table view of completed tasks on project board (by which username)

	Title	Assignees	Status	+
1	✓ Project Plan #5	aaan-gelina, Clema...	Done	
2	✓ Project Purpose/Justification #6	Cleman25, cmagok...	Done	
3	✓ High-Level Project Description & Boundary #7	aaan-gelina, Clema...	Done	
4	✓ Measureable project objectives #8	aaan-gelina, Clema...	Done	
5	✓ Success Criteria #9	aaan-gelina and cm...	Done	
6	✓ Change Database #39	aaan-gelina, Clema...	Done	
7	✓ User Groups #10	aaan-gelina and kn...	Done	
8	✓ Envisioned usage #11	aaan-gelina and cm...	Done	
9	✓ Functional Requirements #12	knaychuk and Sum...	Done	
10	✓ Non-Functional Requirements #13	cmagoke, knaychu...	Done	
11	✓ User Requirements #14	cmagoke, knaychu...	Done	
12	✓ Technical Requirements #15	cmagoke, knaychu...	Done	
13	✓ Tech Stack #16	Cleman25	Done	
14	✓ High-Level Risks #17	Cleman25	Done	
15	✓ Assumptions and Constraints #18	Cleman25	Done	
16	✓ Summarize Milestone Schedule #19	cmagoke	Done	
17	✓ Teamwork Planning and Anticipated Hurdles #20	aaan-gelina, Clema...	Done	
18	✓ Division of Responsabilities #21	aaan-gelina, Clema...	Done	
19	✓ Convert Project Plan to Markdown #22	aaan-gelina	Done	
20	✓ Project Plan Presentation Video #23	aaan-gelina, Clema...	Done	
21	✓ Project Purpose - Presentation #24	Cleman25	Done	
22	✓ User Groups - Presentation #25	aaan-gelina	Done	
23	✓ Usage Scenarios - Presentation #26	aaan-gelina and kn...	Done	
24	✓ Functional Requirements #27	cmagoke	Done	
25	✓ Non-Functional Requirements - Presentation #28	knaychuk	Done	
26	✓ User Requirements - Presentation #29	Sumer26	Done	
27	✓ Technical Requirements - Presentation #30	Cleman25	Done	
28	✓ Record Voiceovers For Presentation #31	aaan-gelina, Clema...	Done	
29	✓ Edit Project Presentation #32	aaan-gelina	Done	

Table view of in progress tasks on project board (by which username)

	Title	Assignees	Status	
1	⊙ UI Mockup #36	Cleman25, knaychu...	In Progress	
2	⊙ Design document #41	aaan-gelina, Clema...	In Progress	
3	⊙ Create Design Presentation #47	cmagoke and Sume...	In Progress	

	Title	Assignees	Status	+
1	⊙ Use Cases - Department Head #35	cmagoke	In Review	
2	⊙ Use Cases - Instructor #34	Sumer26	In Review	
3	⊙ System Architecture Design #37	knaychuk	In Review	
4	⊙ Use Cases - Administrator #33	aaan-gelina	In Review	
5	⊙ Add to Use Case Diagram #38	cmagoke, knaychu...	In Review	
6	⊙ Design Document Intro #46	cmagoke	In Review	
7	⊙ ER Diagram #42	aaan-gelina and cm...	In Review	
8	⊙ Update Use Case Diagram #49	cmagoke	In Review	
9	⊙ Create DFD diagram #40	knaychuk	In Review	

Summary report

06/02/2024 - 06/08/2024

Total: **13:30:00**   Billable: **00:00:00**   Amount: **USD0.00**

Project

● Documentation	11:30:00	85.19%
● Front End	02:00:00	14.81%

Description

● Documentation	11:30:00	85.19%
● Mock Ups	02:00:00	14.81%

Project / Description	Duration	Amount
Documentation	**11:30:00**	USD0.00
Documentation	11:30:00	0.00 USD
Front End	**02:00:00**	USD0.00
Mock Ups	02:00:00	0.00 USD