Team 4 Dashboard

Date range: June 7 - June 12

Burn-up chart (velocity)

Table view of completed tasks on project board (by which username)

#	Task	Assignee	Status
40	⊘ Create DFD diagram #40	knaychuk	Done
41	⊘ Docker Testing #63	Cleman25 and Sum...	Done
42	⊘ Edit UI Mockups #62	Cleman25 and knay...	Done
43	⊘ Update ER Description #61	cmagoke	Done
44	⊘ Environment Setup/Testing #60	aaan-gelina, Clema...	Done
45	⊘ Add Design Rationale #59	aaan-gelina and cm...	Done
46	⊘ ER Diagram Edits #58	aaan-gelina, Clema...	Done
47	⊘ Update Tech Stack #45	Cleman25	Done
48	⊘ Update User Groups #44	aaan-gelina	Done
49	⊘ Update Use Cases #48	Sumer26	Done
64	⊘ Create Design Presentation #47	cmagoke and Sume...	Done
65	⊘ Setup Docker #75	aaan-gelina, Clema...	Done
66	⊘ Merge Branches and Add Protection #76	aaan-gelina and cm...	Done
67	⊘ Convert Use Cases Into Features #77	aaan-gelina, Clema...	Done
68	⊘ Updata personal log #121	aaan-gelina	Done
69	⊘ Add Use Cases for Target Interface #113	aaan-gelina	Done
70	⊘ Updating Product Backlog #108	aaan-gelina, knaych...	Done

# Table view of in progress tasks on project board (by which username)

| #	Task	Assignee	Status
1	⊙ Register - Front End #83	cmagoke	In Progress
2	⊙ Update Login Front End #84	cmagoke	In Progress
3	⊙ Create Mockup Detailed page navigation #87	Cleman25	In Progress
4	⊙ Add Course to Database #82	Sumer26	In Progress
5	⊙ Add tables for user, department, and area #80	aaan-gelina	In Progress
6	⊙ Add Header to Dashboard #85	knaychuk	In Progress
7	⊙ Add Performance to Database #81	aaan-gelina	In Progress
8	⊙ Add Visualization Container to Dashboard #86	knaychuk	In Progress
9	⊙ Settings - Front End #78	Sumer26	In Progress
10	⊙ Dashboard Side Bar #79	knaychuk	In Progress
11	⊙ Extract html/css components from mockups #88	Cleman25	In Progress

Summary report

06/07/2024 - 06/12/2024

Total: **90:49:47**   Billable: **00:00:00**   Amount: **USD0.00**


Project

●	Back End	16:00:00	17.62%
●	Database	02:30:00	2.75%
●	Documentation	07:45:00	8.53%
●	Front End	16:09:47	17.79%
●	Project Meeting	46:25:00	51.10%
●	Testing	02:00:00	2.20%

Description

●	Database Schema	02:30:00	2.75%
●	Testing	02:00:00	2.20%
●	Personal Logs	05:00:00	5.50%
●	Link Component	08:00:00	8.81%
●	Documentation	01:00:00	1.10%
●	Environment Re-Setup	05:00:00	5.50%
●	Feature-Dashboard	07:18:00	8.04%

● Front End		03:30:00	3.85%
● Project Meeting		01:00:00	1.10%
● Toolbar		02:00:00	2.20%
● Discussion		17:15:00	18.99%
● Presentations		02:30:00	2.75%
● Environment Setup		20:55:00	23.03%
● Discussion		04:45:00	5.23%
● Communications		01:45:00	1.93%
● Feature-Settings		05:21:47	5.90%
● Sidebar Component		01:00:00	1.10%

Project / Description	Duration	Amount
Back End	**16:00:00**	**USD0.00**
Link Component	08:00:00	0.00 USD
Environment Re-Setup	05:00:00	0.00 USD
Toolbar	02:00:00	0.00 USD
Sidebar Component	01:00:00	0.00 USD
Database	**02:30:00**	**USD0.00**
Database Schema	02:30:00	0.00 USD
Documentation	**07:45:00**	**USD0.00**
Personal Logs	05:00:00	0.00 USD
Environment Setup	01:00:00	0.00 USD
Communications	01:45:00	0.00 USD
Front End	**16:09:47**	**USD0.00**
Feature-Dashboard	07:18:00	0.00 USD
Front End	03:30:00	0.00 USD

Feature-Settings	05:21:47	0.00 USD
Project Meeting	**46:25:00**	**USD0.00**
Documentation	01:00:00	0.00 USD
Project Meeting	01:00:00	0.00 USD
Discussion	17:15:00	0.00 USD
Presentations	02:30:00	0.00 USD
Environment Setup	19:55:00	0.00 USD
DIscussion	04:45:00	0.00 USD
Testing	**02:00:00**	**USD0.00**
Testing	02:00:00	0.00 USD