


## Team 4 Dashboard

**Date range:** June 28 - July 3


**Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)**

1	🕒 Import Page - Testing #233	 knaychuk	In Progress
2	🕒 Dashboard Containers #239	 aaan-gelina	In Progress
3	🕒 Staff Page - Testing #247	 cmagoke	In Progress
4	🕒 Create functions to average performance data #250	 knaychuk	In Progress
5	🕒 Assign Course to Instructors #249	 knaychuk	In Progress

1	🕒 Course Details for instructors #171	 Sumer26	To Do
2	🕒 Course Details Department head #172	 Sumer26	To Do
3	🕒 Add role-based access to login #184	 aaan-gelina	To Do
4	🕒 Side Bar Permissions #181	 aaan-gelina	To Do
5	🕒 Add all pages to side bar #180	 aaan-gelina	To Do
6	🕒 Import Page - Convert CSV to JSON #183	 knaychuk	To Do
7	🕒 Service Role Management #186	 Cleman25	To Do
8	🕒 Connect Dashboard Lists & Course Info to Database #243	 aaan-gelina	To Do
9	🕒 Connect Leaderboard to Database #242	 aaan-gelina	To Do
10	🕒 Connect Charts to Database #241	 aaan-gelina	To Do
11	🕒 Dashboard Leaderboard #240	 aaan-gelina	To Do
12	🕒 Import Page Drag and Drop #187	 knaychuk	To Do

Burn-up chart (velocity)



## Table view of completed tasks on project board (by which username)

116	🕒 Merging staff list feature to pre-dev-integration #245	cmagoke	Done
117	🕒 Link staff list to database #174	cmagoke	Done
118	🕒 Sorting for staff list #189	cmagoke	Done
119	🕒 Create add target hours #176	cmagoke	Done
120	🕒 Edit/Remove target hours #182	cmagoke	Done
121	🕒 Create filtering for staff list #175	cmagoke	Done
122	🕒 Import Page Modal #191	knaychuk	Done
123	🕒 Insert SEI Data Form #214	knaychuk	Done
124	🕒 Insert Workday Data Form #215	knaychuk	Done
125	🕒 Import Page - Update UI #232	knaychuk	Done
126	🕒 Front End Import Page #177	knaychuk	Done
1	🕒 Create progress bar for dashboard #217	aaan-gelina	In Review

## Table view of in progress tasks on project board (by which username)


1	🕒 Import Page - Testing #233	knaychuk	In Progress
2	🕒 Dashboard Containers #239	aaan-gelina	In Progress
3	🕒 Staff Page - Testing #247	cmagoke	In Progress
4	🕒 Create functions to average performance data #250	knaychuk	In Progress
5	🕒 Assign Course to Instructors #249	knaychuk	In Progress

# Summary report




06/28/2024 - 07/03/2024

Total: 72:19:18 Billable: 00:00:00 Amount: USD0.00




## Project



Back End	12:59:05	17.95%
Front End	19:09:40	26.49%
Project Meeting	38:11:43	52.81%
Testing	01:58:50	2.74%

## Description



Feature-Course Details	22:34:41	31.22%
Feature-Import-Data	08:30:00	11.75%
Documentation	00:30:00	0.69%
Feature-Staff List	08:45:34	12.11%
Testing	06:30:00	8.99%
Sidebar	00:30:00	0.69%
Discussion	02:12:55	3.06%

● Merging into pre-dev-integration	02:00:00	2.77%
● Dashboard Visualizations	15:29:47	21.43%
● Troubleshooting	01:57:21	2.70%
● Feature-Import Performance	03:19:00	4.59%

Project / Description	Duration	Amount
<b>Back End</b>	<b>12:59:05</b>	<b>USD0.00</b>
Sidebar	00:30:00	0.00 USD
Dashboard Visualizations	06:15:00	0.00 USD
Troubleshooting	01:57:21	0.00 USD
Feature-Staff List	04:16:44	0.00 USD
<b>Front End</b>	<b>19:09:40</b>	<b>USD0.00</b>
Feature-Staff List	02:30:00	0.00 USD
Feature-Course Details	13:20:40	0.00 USD
Feature-Import Performance	03:19:00	0.00 USD
<b>Project Meeting</b>	<b>38:11:43</b>	<b>USD0.00</b>
Feature-Course Details	09:14:01	0.00 USD
Feature-Import-Data	08:30:00	0.00 USD
Documentation	00:30:00	0.00 USD
Testing	06:30:00	0.00 USD
Discussion	02:12:55	0.00 USD
Merging into pre-dev-integration	02:00:00	0.00 USD
Dashboard Visualizations	09:14:47	0.00 USD
<b>Testing</b>	<b>01:58:50</b>	<b>USD0.00</b>
Feature-Staff List	01:58:50	0.00 USD