
### Team 4 Dashboard

Date range: June 10 - July 12

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)



# **Burn-up chart (velocity)**



## Table view of completed tasks on project board (by which username)

١	1	⊙ Staff Page - Testing #247	<b></b> cmagoke ▼	In Review
I	2	⊙ Course Average Functions #310	knaychuk -	In Review •
ı	3	⊙ Import Page - Basic Testing #233		In Review -

## Table view of in progress tasks on project board (by which username




### Summary report



07/10/2024 - 07/12/2024



#### Project



#### Description



٠	Feature-Course Details	08:69:26	19.87%
	Database Seeder	01:30:00	3.32%

Project / Description	Duration	Amount
Back End	07:55:58	USD0.00
Feature-Export Report	04:18:06	0.00 USD
Feature-Import Performance	03:37:52	0.00 USD
Front End	05:43:42	USD <b>0.00</b>
Front End	04:00:00	0.00 USD
Feature-Import Performance	00:29:17	0.00 USD
Feature-Course Details	01:14:25	0.00 USD
Project Meeting	31:35:00	USD0.00
Feature-Import Performance	02:50:00	0.00 USD
Chart Controller Fix	02:00:00	0.00 USD
Fixing Merge Conflicts	02:00:00	0.00 USD
Feature-Instructor Report	05:00:00	0.00 USD
Refactoring	10:30:00	0.00 USD
Feature-Course Details	07:45:00	0.00 USD
Database Seeder	01:30:00	0.00 USD