



















Team 4 Dashboard

Date range: June 28 - July 3

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)

1	 Staff Page - Testing #247	 cmagoke	In Progress	▼
2	 Import Page - Testing #233	 knaychuk	In Progress	▼
3	 Course Details for instrcutors #171	 Sumer26	In Progress	▼
4	 Course Details Department head #172	 Sumer26	In Progress	▼
5	 Service Roles Audit Logs #269	 Cleman25	In Progress	▼

1	 Import Page - Convert CSV to JSON #183	 knaychuk	To Do	▼
2	 Connect Leaderboard to Database #242	 aaan-gelina	To Do	▼
3	 Dashboard Leaderboard #240	 aaan-gelina	To Do	▼
4	 Import Page Drag and Drop #187	 knaychuk	To Do	▼
5	 Service Requests #270	 Cleman25	To Do	▼

Burn-up chart (velocity)




Table view of completed tasks on project board (by which username)

105	🔍 Register Account #89		Done
106	🔍 Access Account Settings #90		Done
107	🔍 Login #91		Done
108	🔍 View Visualizations #92		Done
109	🔍 Track Performance #93		Done
110	🔍 Add Performance Data #94		Done
111	🔍 Assign Service Role #97		Done
112	🔍 Remove Performance Data #99		Done
113	🔍 Assign Extra Hours #100		Done
114	🔍 View Instructor's Visualizations #102		Done
115	🔍 Create Service Role/Extra Hours #101		Done
116	🔍 Edit Service Role/Extra Hours #103		Done
132	🔍 Connect Dashboard Lists & Course Info to Database #243	aan-gelina	Done
133	🔍 Connect Charts to Database #241	aan-gelina	Done
134	🔍 Updated the course details table to add SEI Data #263	Sumer26	Done
135	🔍 Functionality for Save button #262	Sumer26	Done
136	🔍 Functionality for Cancel and Edit button #261	Sumer26	Done
137	🔍 Functionality for Filter #260	Sumer26	Done
138	🔍 Update Performance Data Tables After Import #294	cmagoke and knayc...	Done
139	🔍 Assign Course to Instructors #249	knaychuk	Done
140	🔍 Create functions to average performance data #250	cmagoke and knayc...	Done
141	🔍 Created Save, Edit, Cancel Buttons for the Course Details #259	Sumer26	Done
142	🔍 Created filter for columns #258	Sumer26	Done
143	🔍 Displaying courses from database into the table #257	Sumer26	Done
144	🔍 Create Table for displaying the courses #256	Sumer26	Done
145	🔍 Dashboard Containers #239	aan-gelina	Done
177	🔍 Side Bar Permissions #181	cmagoke	Done
178	🔍 Create Hours Target #109	cmagoke	Done
179	🔍 Remove Hours Target #111	cmagoke	Done

Table view of in progress tasks on project board (by which username)

1	🔍 Staff Page - Testing #247	cmagoke	In Progress
2	🔍 Import Page - Testing #233	knaychuk	In Progress
3	🔍 Course Details for instructors #171	Sumer26	In Progress
4	🔍 Course Details Department head #172	Sumer26	In Progress
5	🔍 Service Roles Audit Logs #269	Cleman25	In Progress

TEAM MEMBER ⌵		LATEST ACTIVITY ⌵	TOTAL TRACKED (JUL 3, 2024 - JUL 5, 2024) ⌵			
SU	Sumer1	Communication, Logs <ul style="list-style-type: none">Documentation	01:42:41	7 hours ago	24:25:37	<div><div></div></div>
CM	Catherine Magoke	Database Seeder <ul style="list-style-type: none">Project Meeting	04:30:00	13 hours ago	19:05:00	<div><div></div></div>
AD	Angelina Dubrule	Presentations <ul style="list-style-type: none">Project Meeting	06:00:00	15 hours ago	17:30:00	<div><div></div></div>
KN	Kate Naychuk	Feature-Import-Data <ul style="list-style-type: none">Project Meeting	11:30:00	20 hours ago	26:29:08	<div><div></div></div>
CA	Clement Abel	Front End <ul style="list-style-type: none">Project Meeting	11:00:00	21 hours ago	22:30:00	<div><div></div></div>

Total time	Top project	Top category
109:59:45	Project Meeting	--

