







































Team 4 Dashboard

Date range: June 12 - July 17

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)

1	 Course Details for instructors #171	 Sumer26	In Progress	▼
2	 Course Details Department head #172	 Sumer26	In Progress	▼
3	 Service Roles Audit Logs #269	 Cleman25	In Progress	▼
4	 Import File - Drag and Drop #187	 knaychuk	In Progress	▼
5	 Import File - UI #339	 knaychuk	In Progress	▼
6	 Testing- Instructor Report #353	 cmagoke	In Progress	▼
7	 Department Report - Report Layout #350	 cmagoke	In Progress	▼
8	 Department Report - Export (xlsx) #352	 cmagoke	In Progress	▼
9	 Import File - Select Multiple Files #340	 knaychuk	In Progress	▼

1	 Service Requests #270	 Cleman25	To Do	▼
2	 Refactor UI - Staff page #309	 cmagoke	To Do	▼
3	 Course Details: Search Bar #323	 Sumer26	To Do	▼
4	 Course Details: Unit Testing #326	 Sumer26	To Do	▼
5	 Course Details: Feature Testing #325	 Sumer26	To Do	▼
6	 Import Data - Custom Select Search #338	 knaychuk	To Do	▼
7	 Testing- Department Report #354	 cmagoke	To Do	▼
8	 Gamification on Dashboard #345	 aaan-gelina	To Do	▼
9	 Leaderboard badges #344	 aaan-gelina	To Do	▼
10	 Import Page - Extra Form Functionality #312	 knaychuk	To Do	▼

Burn-up chart (velocity)




Table view of completed tasks on project board (by which username)

1	🕒 Course Details for instructors #171	Sumer26	In Review	▼
2	🕒 Dashboard Leaderboard #240	aan-gelina	In Review	▼
3	🕒 Course Details: Fix: Search Bar Functionality #370	Sumer26	In Review	▼
4	🕒 Course Details: Fix: Edit/Save/Cancel Button #369	Sumer26	In Review	▼
5	🕒 Instructor Report- Export (PDF) #308	cmagoke	In Review	▼
6	🕒 Instructor Report - Export (xlsx) #336	cmagoke	In Review	▼
7	🕒 Instructor Report - report layout #307	cmagoke	In Review	▼
8	🕒 Import Page - Update UI #356	knaychuk	In Review	▼
9	🕒 Department Report - Export (PDF) #351	cmagoke	In Review	▼
10	🕒 File Upload - Read From Files #359	knaychuk	In Review	▼
11	🕒 Department Report - Report Layout #350	cmagoke	In Review	▼
12	🕒 Department Report - Export (xlsx) #352	cmagoke	In Review	▼

186	🕒 Staff Page - Testing #247	cmagoke	Done	▼
187	🕒 Course Average Functions #310	knaychuk	Done	▼
188	🕒 Import Page - Basic Testing #233	knaychuk	Done	▼
189	🕒 Import Page - Cleanup Tasks (UI, Validation) #311	knaychuk	Done	▼

Table view of in progress tasks on project board (by which username)


1	🕒 Course Details for instructors #171	Sumer26	In Progress	▼
2	🕒 Course Details Department head #172	Sumer26	In Progress	▼
3	🕒 Service Roles Audit Logs #269	Cleman25	In Progress	▼
4	🕒 Import File - Drag and Drop #187	knaychuk	In Progress	▼
5	🕒 Import File - UI #339	knaychuk	In Progress	▼
6	🕒 Testing- Instructor Report #353	cmagoke	In Progress	▼
7	🕒 Department Report - Report Layout #350	cmagoke	In Progress	▼
8	🕒 Department Report - Export (xlsx) #352	cmagoke	In Progress	▼
9	🕒 Import File - Select Multiple Files #340	knaychuk	In Progress	▼

Summary report




07/12/2024 - 07/17/2024

Total: 119:24:06 Billable: 00:00:00 Amount: USD0.00




Project



Back End	24:12:39	20.28%
Documentation	01:43:06	1.44%
Front End	40:37:57	34.03%
Project Meeting	41:00:00	34.34%
Testing	11:50:24	9.92%

Description



Feature-Instructor Report	11:56:31	10.00%
Feature-Course Details-TA	03:17:32	2.76%
Communication, Logs	01:43:06	1.44%
Troubleshooting	00:50:45	0.71%
Feature-Import Performance	32:59:30	27.63%
Leaderboard	16:45:00	14.03%
Dashboard Testing	03:00:00	2.51%
Feature-Export Report	11:00:00	9.21%

● Feature-Course Details	20:06:60	16.86%
● Feature-Dept Report	07:44:62	6.49%
● Front End	10:00:00	8.38%

Project / Description	Duration	Amount
Back End	24:12:39	USD0.00
Leaderboard	03:30:00	0.00 USD
Feature-Import Performance	13:57:47	0.00 USD
Feature-Dept Report	06:44:52	0.00 USD
Documentation	01:43:06	USD0.00
Communication, Logs	01:43:06	0.00 USD
Front End	40:37:57	USD0.00
Feature-Instructor Report	00:56:52	0.00 USD
Feature-Course Details-TA	03:17:32	0.00 USD
Feature-Course Details	11:51:50	0.00 USD
Feature-Import Performance	08:01:43	0.00 USD
Leaderboard	05:30:00	0.00 USD
Feature-Dept Report	01:00:00	0.00 USD
Front End	10:00:00	0.00 USD
Project Meeting	41:00:00	USD0.00
Feature-Import Performance	11:00:00	0.00 USD
Dashboard Testing	03:00:00	0.00 USD
Feature-Export Report	11:00:00	0.00 USD
Feature-Course Details	08:15:00	0.00 USD
Leaderboard	07:45:00	0.00 USD

Testing	11:50:24	USD0.00
Troubleshooting	00:50:45	0.00 USD
Feature-Instructor Report	10:59:39	0.00 USD