Team 4 Dashboard

Date range: June 21 - June 26

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)



Burn-up chart (velocity)




Table view of completed tasks on project board (by which username)

*Done but haven't merged to development branch yet



Table view of in progress tasks on project board (by which username)




Summary report




06/21/2024 - 06/26/2024


Total: 55:04:42 Billable: 00:00:00 Amount: USD0.00



Project



Description



Project / Description	Duration	Amount
Back End	15:58:16	USD0.00
Troubleshooting	02:26:05	0.00 USD
Feature-Import Performance	04:23:09	0.00 USD
Feature-Staff List	09:09:02	0.00 USD
Front End	18:00:56	USD 0.00
Feature-Course Details	07:29:21	0.00 USD
Feature-Import Performance	07:55:00	0.00 USD
Feature-Staff List	01:30:35	0.00 USD
Troubleshooting	01:06:00	0.00 USD
Project Meeting	21:05:30	USD 0.00
Droneci	03:40:10	0.00 USD
Feature-Course Details	08:37:20	0.00 USD
Feature-Import Performance	04:48:00	0.00 USD
Drone CI	04:00:00	0.00 USD