Summary report


06/14/2024 - 06/18/2024

Total: 98:27:37






Project



Description



Database	03:00:00	3.05%
Planning dashboard layout	04:00:00	4.06%
Environment Setup	04:00:00	4.06%
Authentication	11:00:00	11.17%
Project meeting	08:15:00	8.38%
Front End	09:00:00	9.14%
Project Meeting	07:00:00	7.11%

Project / Description	Duration
Back End	23:08:05
Feature: Import Performance	03:08:05
Feature-Staff List	03:00:00
Environment Optimizations	02:00:00
Environment Setup	04:00:00
Authentication	11:00:00
Database	09:00:00
Database Testing	06:00:00
Database	03:00:00
Front End	26:54:32
Feature-Course Details	03:00:00
Feature: Import Performance	07:24:32
Feature-Staff List	07:30:00
Front End	09:00:00
Project Meeting	39:25:00
Task Delegation	04:00:00
Discussion	14:40:00

Database Testing	01:30:00
Planning dashboard layout	04:00:00
Project meeting	08:15:00
Project Meeting	07:00:00