

#### Team 4 Dashboard

Date range: June 5 - July 10

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)



# **Burn-up chart (velocity)**



## Table view of completed tasks on project board (by which username)



## Table view of in progress tasks on project board (by which username


1	knaychuk -	In Progress
2 • Course Details for instrcutors #171	Sumer26  ▼	In Progress
3 O Course Details Department head #172	Sumer26  ▼	In Progress
4	Cleman25	In Progress
5	<b></b> cmagoke ▼	(In Progress)
6	knaychuk -	In Progress
7	knaychuk -	In Progress

## Summary report




07/05/2024 - 07/10/2024

Total: 61:14:46 Billable: 00:00:00 Amount: USD0.00



#### Project



#### Description



•	Feature-Course Details	03:26:58	5.63%
	Feature-Staff List	02:48:02	4.57%
•	Database Seeder	02:19:00	3.78%
	Refactor: Feature-Import Performance	09:00:44	14.71%

Project / Description	Duration	Amount
Back End	33:10:30	USD0.00
RBAC	06:00:00	0.00 USD
Feature-Export Report	05:19:19	0.00 USD
Troubleshooting	02:04:00	0.00 USD
Feature-Import Performance	07:16:27	0.00 USD
Environment Optimizations	03:30:00	0.00 USD
Refactor: Feature-Import Performance	09:00:44	0.00 USD
Database	02:19:00	USD0.00
Database Seeder	02:19:00	0.00 USD
Docker	02:00:00	USD0.00
Troubleshooting	02:00:00	0.00 USD
Documentation	01:42:41	USD0.00
Communication, Logs	01:42:41	0.00 USD
Front End	14:43:46	USD0.00
Optimization	05:45:00	0.00 USD
Feature-Course Details	03:26:58	0.00 USD
Troubleshooting	00:55:37	0.00 USD
Feature-Export Report	03:36:11	0.00 USD
Feature-Staff List	01:00:00	0.00 USD

Testing	07:18:49	USD0.00
Feature-Import Performance	05:30:47	0.00 USD
Feature-Staff List	01:48:02	0.00 USD