## Summary report

06/28/2024 - 07/03/2024




Total: 20:47:55 Billable: 00:00:00 Amount: USD0.00



## **Project**



## Description



Project / Description	Duration	Amount
Back End	06:44:05	USD0.00
Troubleshooting	01:57:21	0.00 USD
Sidebar	00:30:00	0.00 USD
Feature-Staff List	04:16:44	0.00 USD
Front End	02:30:00	USD0.00
Feature-Staff List	02:30:00	0.00 USD
Project Meeting	09:35:00	USD0.00
Merging into pre-dev-integration	02:00:00	0.00 USD
Discussion	01:05:00	0.00 USD
Testing	06:30:00	0.00 USD
Testing	01:58:50	USD0.00
Feature-Staff List	01:58:50	0.00 USD