

Team 4 Dashboard

Date range: June 24 - July 26

Which tasks are going to be targeted from the next cycle with time estimates and owners (ie planning and who is going to own/work on each task)

1	View Assigned TAs #95	Sumer26	In Progress	
2	Export Instructor Report #107	cmagoke	In Progress	
3	Admin Page #300	aan-gelina and Clem...	In Progress	
4	Import - Upload File #301	knaychuk	In Progress	
5	Import Data - Custom Select Search #338	knaychuk	In Progress	
6	Add Toast to Service Role Dashboard - Add Service Role #406	Cleman25	In Progress	
7	Add Dark Mode #428	aan-gelina, Clem...	In Progress	
8	Increase Button Visibility #414	aan-gelina, Clem...	In Progress	
9	Course => Course Section #422	knaychuk and Sumer...	In Progress	
10	Upload File - Database Validation #454	knaychuk	In Progress	
11	Upload File - Front & Back End Validation #455	knaychuk	In Progress	
12	Staff List - Admin #458	cmagoke	In Progress	
13	Fix Service Role Export PDF #472	Cleman25	In Progress	
14	Sort/filter/search - Admin #461	cmagoke	In Progress	
15	Edit/delete user - Admin #460	cmagoke	In Progress	

1	Service Requests #270	Cleman25	To Do	
2	Add Filtering and Instructors - Course List #431	Sumer26	To Do	
3	Add Pagination to Lists #430	Sumer26	To Do	
4	Add Respective Page Data to Help Page #427	aan-gelina, Clem...	To Do	
5	Reconfigure Routes #425	Cleman25	To Do	
6	Hover Feature For Links #417	aan-gelina, Clem...	To Do	
7	Add Staff Profile - Individual Performance Page #415	aan-gelina	To Do	
8	Activate/deactivate account - Admin #462	cmagoke	To Do	
9	Upload File - Testing #468	knaychuk	To Do	
10	Upload File - Validation (sei) #467	knaychuk	To Do	
11	Upload File - Populate Sei form #466	knaychuk	To Do	

Burn-up chart (velocity)




Table view of completed tasks on project board (by which username)



















1	🔄 Simplify/Correct Table Headers - Course List #423	 Sumer26	In Review	▼
2	🔄 Add Import Course Button - Course List #420	 Sumer26	In Review	▼
3	🔄 Input Validation - Course Sections #407	 Sumer26	In Review	▼
4	🔄 File Upload - Read From Files #359	 knaychuk	In Review	▼
5	🔄 Service Roles Audit Logs #269	 Cleman25	In Review	▼
6	🔄 Input Validation - Import #409	 knaychuk	In Review	▼
7	🔄 Add "ex." in Front of Placeholders #412	 knaychuk	In Review	▼
8	🔄 Testing- Instructor Report #353	 cmagoke	In Review	▼
9	🔄 Testing- Department Report #354	 cmagoke	In Review	▼
10	🔄 Import File - Drag and Drop #187	 Cleman25 and kna...	In Review	▼
11	🔄 Import File - UI #339	 Cleman25 and kna...	In Review	▼
12	🔄 Import File - Select Multiple Files #340	 knaychuk	In Review	▼
13	🔄 Import Page - Extra Form Functionality #312	 knaychuk	In Review	▼
14	🔄 Help Search #469	 Cleman25	In Review	▼
15	🔄 Help Templates Command #470	 Cleman25	In Review	▼
16	🔄 Help Pages #471	 Cleman25	In Review	▼
17	🔄 Delete Service Role #403	 Cleman25	In Review	▼
18	🔄 Help Page Template #426	 Cleman25	In Review	▼
19	🔄 Input Validation Check/Fix - Service Role #408	 Cleman25	In Review	▼
20	🔄 Add Placeholders to Forms - Service Role #413	 Cleman25	In Review	▼
21	🔄 Remove Instructor from Service Role #404	 Cleman25	In Review	▼
22	🔄 Service Role Search #405	 Cleman25	In Review	▼
23	🔄 Fix Duplicate Service Role Bug #402	 Cleman25	In Review	▼
24	🔄 Increase Visibility and Padding - Service Role Nav Bar #416	 Cleman25	In Review	▼
25	🔄 Add user - Admin #459	 cmagoke	In Review	▼
26	🔄 Upload File - Read Regular CSV (SEI) #465	 knaychuk	In Review	▼
232	🔄 Select Year and/or Month - Staff Page #382	 cmagoke	Done	▼
233	🔄 Pagination - Staff Page #437	 cmagoke	Done	▼

Table view of in progress tasks on project board (by which username

1	View Assigned TAs #95	Sumer26	In Progress
2	Export Instructor Report #107	cmagoke	In Progress
3	Admin Page #300	aan-gelina and Cl...	In Progress
4	Import - Upload File #301	knaychuk	In Progress
5	Import Data - Custom Select Search #338	knaychuk	In Progress
6	Add Toast to Service Role Dashboard - Add Service Role #406	Cleman25	In Progress
7	Add Dark Mode #428	aan-gelina, Clem...	In Progress
8	Increase Button Visibility #414	aan-gelina, Clem...	In Progress
9	Course => Course Section #422	knaychuk and Sum...	In Progress
10	Upload File - Database Validation #454	knaychuk	In Progress
11	Upload File - Front & Back End Validation #455	knaychuk	In Progress
12	Staff List - Admin #458	cmagoke	In Progress
13	Fix Service Role Export PDF #472	Cleman25	In Progress
14	Sort/filter/search - Admin #461	cmagoke	In Progress
15	Edit/delete user - Admin #460	cmagoke	In Progress

Clockify - Individual Time Breakdown


KN	Kate Naychuk	Feature-Import Performance • Back End	01:43:22	2 hours ago	18:26:53	<div><div></div></div>
CM	Catherine Magoke	Feature-Admin Staff List • Back End	03:08:36	11 hours ago	19:49:07	<div><div></div></div>
CA	Clement Abel	Help Pages • Front End	04:00:00	17 hours ago	19:45:00	<div><div></div></div>
AD	Angelina Dubrule	Admin Dahsbiard • Project Meeting	06:30:00	2 days ago	12:30:00	<div><div></div></div>
SU	Sumer1	Feature-Course Details-TA • Front End	08:49:32	2 days ago	08:49:32	<div><div></div></div>

Summary report




07/19/2024 - 07/24/2024

Total: 179:53:38 Billable: 00:00:00 Amount: USD0.00




Project



Back End	50:16:50	27.95%
Bug Fix	12:49:59	7.13%
Documentation	01:30:00	0.83%
Environment	01:57:51	1.09%
Front End	62:52:51	34.95%
Project Meeting	43:00:00	23.90%
Testing	07:26:07	4.13%

Description



Back End	06:00:00	3.34%
Feature-Admin Staff List	12:20:00	6.86%
Feature-Staff List	14:40:37	8.16%
Dashboard Buttons	06:00:00	3.34%
Sidebar update	00:14:15	0.13%
Browsershot (PDF Exporting)	14:00:00	7.78%

● Project Meeting	02:00:00	1.11%
● Help Pages	10:30:00	5.84%
● Communication, Logs	01:00:00	0.56%
● Optimization	10:00:00	5.56%
● Admin Dahsbiard	06:30:00	3.61%
● Feature-Register	02:00:48	1.12%
● Feature-Course Details	02:45:00	1.53%
● Peer Testing	03:00:00	1.67%
● Documentation	00:30:00	0.28%
● Feedback Review	02:00:00	1.11%
● Profile Settings Email	01:09:14	0.64%
● Front End	04:00:00	2.22%
● Discussion	01:50:00	1.02%
● Troubleshooting	02:43:15	1.51%
● Performance	10:30:00	5.84%
● Feature-Course Details-TA	23:42:45	13.18%
● Feature-Import Performance	30:30:48	16.96%
● Feature-Export Report	00:59:05	0.55%
● Bug Fixing	09:00:00	5.00%
● Github Actions	01:57:51	1.09%

Project / Description	Duration	Amount
Back End	50:16:50	USD0.00
Back End	06:00:00	0.00 USD
Browsershot (PDF Exporting)	14:00:00	0.00 USD
Performance	07:00:00	0.00 USD
Feature-Staff List	05:06:02	0.00 USD

Feature-Import Performance	18:10:48	0.00 USD
Bug Fix	12:49:59	USD0.00
Profile Settings Email	01:09:14	0.00 USD
Feature-Staff List	02:40:45	0.00 USD
Bug Fixing	09:00:00	0.00 USD
Documentation	01:30:00	USD0.00
Communication, Logs	01:00:00	0.00 USD
Documentation	00:30:00	0.00 USD
Environment	01:57:51	USD0.00
Github Actions	01:57:51	0.00 USD
Front End	62:52:51	USD0.00
Feature-Staff List	06:10:03	0.00 USD
Sidebar update	00:14:15	0.00 USD
Help Pages	10:30:00	0.00 USD
Optimization	10:00:00	0.00 USD
Feature-Register	02:00:48	0.00 USD
Feature-Course Details	02:45:00	0.00 USD
Front End	04:00:00	0.00 USD
Feature-Course Details-TA	23:42:45	0.00 USD
Performance	03:30:00	0.00 USD
Project Meeting	43:00:00	USD0.00
Feature-Admin Staff List	12:20:00	0.00 USD
Dashboard Buttons	06:00:00	0.00 USD
Project Meeting	02:00:00	0.00 USD
Admin Dashboard	06:30:00	0.00 USD

Feedback Review	02:00:00	0.00 USD
Discussion	01:50:00	0.00 USD
Feature-Import Performance	12:20:00	0.00 USD
Testing	07:26:07	USD0.00
Feature-Staff List	00:43:47	0.00 USD
Peer Testing	03:00:00	0.00 USD
Troubleshooting	02:43:15	0.00 USD
Feature-Export Report	00:59:05	0.00 USD