
Summary report


06/21/2024 - 06/26/2024




Total: 20:25:09 Billable: 00:00:00 Amount: USD0.00



Project



Description



16:25:09

04:00:00

80.41%

19.59%

Project / Description	Duration	Amount
Back End	04:23:09	USD0.00
Feature-Import Performance	04:23:09	0.00 USD
Front End	07:14:00	USD0.00
Feature-Import Performance	07:14:00	0.00 USD
Project Meeting	08:48:00	USD0.00
Feature-Import Performance	04:48:00	0.00 USD
Drone CI	04:00:00	0.00 USD